2021-2022 Program Review Timeline

June-July

- IE develops workspaces, updates data
- Request Portal updated
- PR committee summer test group gives feedabck re:workspaces

August 16-December 2

- Lead Writers work on Program Review in Taskstream

December 6

- Program Review Due
- Taskstream closed for Manager review

December 6-January 10

- Manager Review Period

January 11-February 6

- Final edits
- Taskstream closes Feb. 6

February 6-March 13

- Resource Committees (BARC, CHP, FHP) complete prioritization processes
- IP Survey administration

March 14-May 1

- Resource committees report out to other committees
- IP Survey Results shared with committees
- Process improvements identified

May 5

- Final recommendations (prioritization lists and process improvements) to President's Cabinet

End of May

- Post resource group results on IE webpage
- Process improvements shared with IE office
- Post/Share Program review report